KANSAS CAN SCHOOL REDESIGN PROJECT

SCHOOL REDESIGN TIMELINE 2017-2018

BUILDING THE LAUNCH PAD
August - September - October - November
- Develop or refine shared vision
- Organize redesign team
- Set goals and action steps

PHASE 2: Dec. 1, 2017 - March 1, 2018
DESIGNING THE ROCKET
December - January - February
- Create comprehensive redesign plan
- Test redesign strategies

PHASE 3: March 1, 2018 - May 30, 2018
BUILDING THE ROCKET
March - April - May
Redesign team uses data to plan:
- Financial resources are dedicated
- Materials/resources are in place or on order
- Human resources are dedicated, assigned and hired
- Professional development plan is in place
- Complete design plan

PHASE 4: June 1, 2018 - Aug. 1, 2018
SHOW AND LAUNCH
June - July - August
Present redesign plan to local board of education and Kansas State Board of Education.

For more information, contact:
Division of Learning Services
(785) 296-2303
redesign@ksde.org

The Kansas State Department of Education does not discriminate on the basis of race, color, national origin, sex, disability or age in its programs and activities and provides equal access to the Boy Scouts and other designated youth groups. The following person has been designated to handle inquiries regarding the nondiscrimination policies: KSDE General Counsel, Office of General Counsel, KSDE, Landon State Office Building, 900 S.W. Jackson Street, Suite 102, Topeka, KS 66612, (785) 296-3201.